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Contract Number: NAS 9-13303

QUANTITATIVE DETERMINATION OF STRATOSPHERIC AEROSOL CHARACTERISTICS

% .
The requested cost revision proposal necessitated by a delay 1in
receipt of data was submitted August 26, 1974.

Uncorrected $191 magnetic tape data has arrived for pass 18. We
understand that the data must be corrected by the investigators and
that the required correction algorithm is being prepared., We expected
the algorithm in August, but further testing and documentation has -
apparently delayed delivery. We now expect the routine in September.

Bill Johnson has indicated that the over-exposed film not yet
developed will not be processed as we requested. Hence we will not
expect to receive or analyze the data. We had anticipated identification
of aerosol levels with densities less than would normally be detected
on normally exposed and processed film.
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